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PROGRESS POLREP “‘ e

DATE: 1/17/92
FROM: STAVROS EMMANOUIL, 0OSC, EERB, RESPONSE SECTION II

TO: N. NIEDERGANG, OSF, (EPA 9536), FAX 312-886-3096
ot B. EOWDEN, EERB, (EPA 9538), FAX 312-353-9176
D. ERUCE, EERB, (EPA 9538), FAX 312-353-9176
M. FARYAN, ORC (EPA 9538), 312-886-7160
o’ D. O'RIODAN, OFA (EPA 9%38) 312~353-1155
T. JOHNSON, (EPA 5511), FAX 202~755-2135
D. XIOPKE, IEPA FAX 708-531-5930
J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4479

BUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 3

SITE NO: PV
\ 4 D.0O. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
o NP1, STATUS: NON-NPL
Nt START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities at Autopatic Industrial Plating wers
initiated on 12/26/91.

B, Site mobilization commenced on 12/26/91., On~gite activities
started on 12/27/91 and continuea on through today. Work
accomplished includes:

01/10/92 Acid liquid transferred tank to drums. All sampling
conplatad, Transter of sludge from emall wvas
begun, Contaninated debris was placed in a
Haxardous waste rolle-off,
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01/11/92 Fill second rell-off with debris, completed liquid
drum storage area, installed water 1line for
building, provided temporary heating system.

01/13/92 Completaed placing plywood on all windows, completed
Compatibility testing, finished drum and sample log
papervork,

01/14/92 Cut 1500 gal tank for use in decontamination
proceduras, dArum sludge from bottem of tank and
clean inside surface, completed putting samples
into bulk groups.

01/15/92 Mobilized office traller, packed sample for
shipmant t0 lab for bulk testing.

\“
e 01/16/92 ILoaded PPE into separate roll-off for disposal,
cleaned small room to be able to store all the
small containers found onsite, prepared area for
decontaninating scrap steel, mobilizad clean scrap
stesl roll-off. Mobe Mobile Lab to begin sample

conpesiting into compatibility groups.

A\ "4

01/17/93 Sample conmpositing completad. BSeven compatibility
groups aestablished. Group A: Chrome Liquids:
Group B: Chroema Solids; Group C: Base/Netural
Liquids) Group D: Base/Netural Sclids; Group Ei
Cyanide Liquids; Group F: Cyanide Solids; Group G:
Organics. Metal decontamination area set-up and
test decon procedures were tried to determins
efficiency of maethods.

LW 4
3. FUTURE PLANS

A 14
A. S5end composite samples out for laboratory analysis and disposal
accsptance. A schedule for transportation and disposal of the
wastes will be determined at a later data.

B, Transfer liquids and solids from all vats to drums then
continue decontamination of vats, and containers. Also
decontaminate building using high pressure spray washers. Collect
wastewater and ship out for disposal.,

¢. Following disposal acceptance, bulk compatible wastes groups by
pumping vats, drums, tanks, and other containers.

D. Scrape visibly contaminated soil outside the building and
r°m°v2 and replace contaminated parts of the building, demelish the
bullding.
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Cleanup Contractor
TAT

EPA (HQ & Reglons)
CLP Analytical Sves.
ERT/TAT _

TAT Analytical Svcs.

9:32AM : 3122013827

4. COST INFORMATION (through January 16, 1992)

Anount Cosat
Budgeted to Date

$ 200,000,00 114,495.43
24,000.00 14,167.10
00,000.00 04,920.00

0.00 0.00
0.00 0.00
0,000.00 0,000.00
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Amount
Remaining

25,504.87
9,832.90
00,000.00
0.00

0.00
0,000,00

TOTAL

224,000,00 113,582.53

$0,417.47



